

Proposed Planning Timetable

	PROPOSED OTTERPOOL PARK PROGRAMME																					
	Year				2016				2017				2018				2019				2020	
	Quarter	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2			
WORK STREAM 1 - Local Planning Authority - Core Strategy Review																						
Establish Project Plan For Reviewing Core Strategy	Work Completed	Work Completed																				
SHMA Review (To Identify Housing Need)		Work Completed	Work Completed	Work Completed																		
Sustainability Appraisal (including assessment of alternatives)			Work Completed	Work Completed	Work Completed	Work Completed	Work Completed	Work Completed	Work Scheduled	Work Scheduled	Work Scheduled	Work Scheduled										
Strategic Growth Options Study				Work Completed	Work Completed																	
Transport Capacity And Opportunities Assessment		Work Completed	Work Completed	Work Completed	Work Completed	Work Completed	Work Completed	Work Completed	Work Scheduled	Work Scheduled												
High Level Infrastructure Assessment				Work Completed	Work Completed																	
High Level Landscape Character Assessments				Work Completed	Work Completed																	
Employment Land Review Update				Work Completed	Work Completed																	
Employment Opportunities Study				Work Completed	Work Completed	Work Completed	Work Completed	Work Completed														
Select Preferred Option and Draft Policies				Work Completed	Work Completed	Work Completed	Work Completed	Work Completed														
Assess Framework Master Plan Against Draft Plan Policies							Work Completed	Work Completed	Work Scheduled													
Finalise Regulation 18 Draft Local Plan - Including SA and HRA#							Work Completed	Work Completed														
Cabinet Agree Consultation on Draft Local Plan									Work Scheduled													
Regulation 18 Public Consultation On Draft Local Plan									Work Scheduled													
Consideration of Reg 18 Representations / Objections										Work Scheduled	Work Scheduled											
Make Modifications to Plan											Work Scheduled											
Prepare Regulation 19 Submission of Local Plan											Work Scheduled											
Cabinet Approval of Regulation 19 Local Plan											Work Scheduled											
Final Public Consultation On Submission Plan												Work Scheduled										
Submit Local Plan With Evidence Base To PINS													Work Scheduled									
Examination In Public (EIP) Including Inspector's Report														Work Scheduled	Work Scheduled							
Adopt Plan (if Inspector doesn't require changes)																Work Scheduled						

 **Work Completed**  **Work Scheduled**

NOTES
 PINS = Planning Inspectorate
 SA = Sustainability Appraisal (throughout plan making process)
 HRA = Habitat Regulation Assessment
 PPA = Planning Performance Agreement
 Duty to Co-operate runs through out planning process