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Matter 8: The Supply and Delivery of Housing Land
Inspectors’ Questions for Matter 8

The Supply and Delivery of Housing Land

1. Amendments to housing trajectory in EX092 to take account of planning

permissions granted in 2020/21
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Matter 8: The Supply and Delivery of Housing Land

1. Informative

1.1 The Council has completed a further update of the housing trajectory

presented in June 2021 (EX092) to take account of planning applications

granted planning permission between 1 April 2020 and 31 March 2021.

1.2 Key changes in summary include:

116 dwellings have now been granted full planning permission on allocated sites
171 dwellings have been determined on large windfalls of 10 or more

134 dwellings have been determined on small windfalls of 9 or less (20 dwellings
were resubmissions of existing permissions therefore 114 net increase)

12 dwellings with valid planning permission previously omitted in error.

1.3 As noted in document EX092, although the data for the monitoring year 2021/22

has been compiled, officers have not yet had the opportunity to undertake
monitoring visits to check progress with construction on site, but it is expected
this will be completed in July 2021. As such, it is possible that some sites may
have lapsed although the council does apply a non-implementation discount to

sites which are not currently under construction.

1.4 Based on the amended housing trajectory set out in Appendix 1- 4 of this

document, the council has undertaken the exercise to re-calculate the 5 YHLS
using a base year of 2021/22. It adds under delivery from Years 1 (150) and 2
(114 —estimated); and applies a 5% buffer. Table 2 shows that the council can

demonstrate a 5.5 housing land supply.

Table 1: Five Year Housing Land Supply 21/22- 25/26
Row Total
1 Stepped housing | Calculated using the Standard 21/22 —
figure across five year | Methodology which uses the recently 590
period updated Housing Projections. 22/23 -590
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Matter 8: The Supply and Delivery of Housing Land

23/24 - 590
24/25 - 920
25/26 - 920
2 Five year housing | Addition of Years 21/22 — 25/26 3,610
requirement
3 Current shortfall Inspectors have asked that under delivery 264
in Year 19/20 (150) & 20/21 (114 est.)
taken into account
4 Five year requirement | Row 2 plus Row 3 3,874
plus current shortfall
5 Annualised  housing | Row 4 divided by 5 775
figure with shortfall
6 5% buffer Add 5% buffer as required by NPPF 194
paragraph 73. Calculate as 5% of Row 4
7 Total 5-YHLS figure Row 4 plus Row 6 4,068
8 Total 5-YHLS figure | Row 7 divided by 5 814
(Annualised)
9 Capacity of identified | Capacity used is that expected to be 1,955
sites delivered within five years from site
allocation without full planning
permission, less 5% to allow for non-
delivery for PPLP
10 Extant planning | Extant permissions, less 5% to allow for 2,300
permissions non-delivery of sites not yet under
construction
11 Windfalls (Years 4 & 5) | This figure is calculated at 95 units per 190
year based on evidence prepared to
support the emerging CSR.
12 Total identified | Total of Rows 9, 10 and 11 4,445
housing land supply
13 Supply Paosition | The number of Years Supply ((Row 12 5.5
(Years) minus Row 7) divided by (Row 8)) plus 5
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Matter 8: The Supply and Delivery of Housing Land

1.5 The Council has updated its work on windfall applications as previously

presented in the council’s response to Main Matter 8 Appendix 5 (July 2020).

Table 2: Windfall Completions 2012/13 — 2019/20
Year 1-4 5-9 10+ Total
Units | Units | Units
2012/13 | 39 40 83 162
2013/14 | 63 39 52 154
2014/15 | 41 47 49 137
2015/16 | 51 58 125 234
2016/17 | 82 46 169 297
2017/18 | 48 29 110 187
2018/19 | 45 47 83 175
2019/20 | 82 47 55 184
Total 451 | 353 | 726 1530
Average | 56 44 90 191

Table 3: Projected windfall completions 2021/22 — 2023/24
Year 1-4 Units 5-9 Units 10+ | Total
Units

2020/21 50 31 74 155
2021/22 60 20 111 191
2022/23 69 22 127 218
2023/24 40 54 192 286
Total 219 127 504 850
Average 55 32 126 212
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Matter 8: The Supply and Delivery of Housing Land

1.6 Tables 2 and 3 show that the Council has a strong track record of receiving and
approving large windfall sites of 10+ dwellings, accounting for approximately 90
completions a year on average since 2012/13. Looking ahead, recent planning
permissions for large windfall sites have had the effect of potentially increasing
this average rate of completions to 126.

1.7 Table 4 presents a list of large windfall applications that currently sit with the
Local Planning Authority for determination and further demonstrates that large
windfall sites, not allocated in the recently adopted Places and Policies Local
Plan or emerging Core Strategy Review, are expected to continue to come
forward throughout the plan period. The council is active in bringing forward
suitable sites and granting permissions, for example, through the Folkestone
Town Centre Place Plan, working with architects Fletcher Priest and
masterplanners We Made That, to guide the redevelopment of opportunity sites

in the town centre.l

Table 4: Live planning applications 10+

Application Ref Proposal Units
Y19/0553/FH: Erection of a two storey community 34
Recreation Ground, | hall and sports pavilion following the

Station Road, New | demolition of the Maude Pavilion.
Romney Refurbishment of the existing nursery
building including a new recreational
play area and the erection of 34
dwellings with associated landscaping
Y20/1456/FH: Formerly | Redevelopment to provide 62 62
No's 30-73 Pilgrim | affordable residential units with

Spring, Folkestone, | associated car parking, landscaping
CT19 6QF and a new bus stop and bus turning
circle.

1 See: https://www.folkestone-hythe.gov.uk/folkestone-place-plan
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Matter 8: The Supply and Delivery of Housing Land

Y21/0747/FH: Conversion of the existing care home 19
Sandbanks, Coast to 13no. 1 and 2-bed residential flats,
Road, Littlestone, TN28 | erection of a new building to contain
8RA 6no. 1 & 2-bed residential flats, and
associated landscaping works
Y20/1009/FH: Hunter The conversion of the ground floor 12
Health Club, The and part basement of the Metropole
Metropole, The Leas, Hotel building in Folkestone from a
Folkestone, CT20 2LU | fitness suite (D1) into residential
comprising 12 flats (5 x one bedroom
and 7 x two bedroom).
20/1004/FH: 54 to 56 Development of residential flat block 19
Shorncliffe Road, with 19 apartments with associated
Folkestone, CT20 2NB | vehicle access and parking
Y19/0918/FH: The demolition of the warren club 21
Littlestone Golf Club, St | house and erection of 16 apartments
Andrews Road, New and 5 terrace houses
Romney, TN28 8RB
Y19/0016/FH: Land Erection of part 3-storey and part 5- 45
Adjoining 86 To 88 storey building comprising 45no.
Tontine Street, studio apartments with associated
Folkestone access, parking and communal
garden.
Total 212

1.8 The assessment of the Core Strategy Review’s windfall allowance of 95
dwellings per annum was based on smaller sites of 9 or less. As such, the
Council is of the opinion that the windfall allowance is a conservative estimate

and is likely to exceed this number.
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Matter 8: The Supply and Delivery of Housing Land

Appendix 1: Core Strategy Review Housing Trajectory 2019/20 to 2036/740

Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18

19/ | 20/ | 21/ | 22/ | 23/ | YeAr | o4 | 25/ | 26/ | 27/ | 28/ | Ye€4Ar | o9/ | 30/ | 31/ | 32/ | 33/ | Year | 34| 35| 36/ Total

20 | 21 | 22 | 23 | 24 | Capacity | 25 | 26 27 28 | 29 | Capacity | 30 | 31 | 32 | 33 | 34 | Capacity | 35 | 36 | 37

Actual

CSR Allocations: without Full or RM planning permission — Appendix 2

Policy SS6-9: Garden Settlement - - - - 121 121 264 | 331 | 350 | 423 | 423 1,791 528 | 528 | 557 | 498 | 502 2,613 534 | 534 | 504 6,097
Policy CSD9: Sellindge Strategy (Phase 2) ; - - 50 | 70 120 57 | 20 20 20 | 20 137 20| 20 | 20 | 20 | 13 93 - - - 350
Total CSR —W/O Full or RM Planning Permission ) - - | 50 | 191 241 321|351 | 370 | 443 | 443| 1,928 | 548 | 548 | 577 | 518 | 515| 2,706 | 534| 534 | 504 6,447

Existing Core Strategy and Places and Policies Local Plan — without Full of RM planning permission — Appendix 3
Policy CSD8: New Romney (Part) - - 17 60 | 65 142 - - - - - 0 - - - - - 0 - - - 142
PPLP (including 5% non-implementation discount) 0 0 4 | 111 | 222 337 357 | 206 | 187 | 142 | 136 1,028 68 | 35 0 0 0 103 0 0 0 1,468
Total CS & PPLP — W/O Full or RM Planning Permission - - 21 | 171 | 287 479 357 | 206 | 187 | 142 | 136 1,028 68 35 0 0 0 103 0 0 0 1,610

Planning Permissions and Under Construction — Appendix 4

Planning Permissions: Strategic 211 | 255 | 318 | 287 | 275 1,346 254 | 246 | 303 | 273 | 140 1,216 97 | 80 | 80 | 80 | 80 417 80| 80 | 76 3,215
Planning Permissions 1-10+
Includes 5% NID 229 | 238 | 267 | 274 | 317 1,325 48 14 17 - - 79 - - - - - 0 - - - 1,404
Total Planning Permissions

440 | 493 | 585 | 561 | 592 2,671 302 | 260 320 | 273 | 140 1,295 97 80 80 80 80 417 80 80 76 4,619
Includes 5% NID)
Windfalls Allowance - - - - - 0 95 95 95 95 95 475 95 95 95 95 95 475 95 95 95 1,235
CSR Plan Total 1,0 1,0

440 | 493 | 606 | 782 3,391 912 | 972 | 953 | 814 4,726 808 | 758 | 752 | 693 | 690 3,701 709 | 709 | 675 13,911

70 75
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Matter 8: The Supply and Delivery of Housing Land

Appendix 2: CSR Allocations: Without Full Planning Permission (Years 1-5, 6-10, 11-15, 1-18)

Policy and Site Address Number of Planning Dwelling Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18
SOl Application | Capacity [ 1o, [ 50/ [ 21/ [ 22/ [ 23/ | Y8 [ oa [ o5/ [ 26/ [ 27/ [ 280 | Y |29/ [ 30/ [ 3w [ 327 [33 | Y |34/ [ 35 |36 Total
Proposed as of (Planning | 20 | 21 | 22 | 23 | 24 | Capacity | o5 | 26 | 27 | 28 | 29 | Capacity | 30 | 31 | 32 | 33 | 34 | Capacity | 35 | 36 | 37
(CSR) 31/03/2020 apps)
District Strategic Allocations

Policy $56-9: Garden Settlement 8,500 Y19/0257/ FH 8,500 - - - - 121 121 264 | 331 | 350 | 423 | 423 1,791 | 528 | 528 | 557 | 498 | 502 2,613 | 534 | 534 | 504 6,097
Policy CSD9: Sellindge Strategy 188 20/0604/FH 55 - - - - - 0 15 | 20 | 20 - - 95 - - - - - 93 - - - 188
(Phase 2 Site A) n/a 133 20 | 20 20 | 20 | 20 | 20 | 13
Policy CSD9: Sellindge Strategy 162 Y16/1122/SH 162 - - - 50 | 70 120 42 - - - - 42 - - - - - 0 - - - 162
(Phase 2 Site B)
Total Core Strategy Review . . - | 50 | 191 241 321|351 | 370 | 443 | 443 | 1,928 |548 | 548 | 577 | 518 | 515 | 2,706 |534 | 534 | 504 6,447

Notes:

e Planning application references shown in green bold denote those that have outline planning permission as of the 315t March 2021
e Garden Settlement (Y19/0257/ FH): Outline planning application submitted December 2018 - TBD

e Land at Grove House (20/0604/FH): Full planning application submitted June 2020 - TBD

e Land at Rhodes House (21/0279/FH): Reserved Matters planning application submitted Jan 2021- TBD
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Matter 8: The Supply and Delivery of Housing Land

Appendix 3: Core Strategy and PPLP Allocations: Without Full Planning Permission (Years 1-5, 6-10, 11-15, 1-18)

Table 1: Core Strategy Local Plan (2013)

Policy and Site Address Number of Planning Dwelling Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18
Units Application | Capacity 1o, T/ [ o1/ [ 2o/ [ 23/ | Y8 o4/ [ 25/ [ 26/ | 27/ [ 28 | Yo [0/ [ 30/ [ 3w [ 32/ [33/ | Ye& [ 34 [ 35 [ 36 et
Riopesss ] (Planning | >0 | 21 | 22 | 23 | 24 | CAPACtY | o5 | 26 | 27 | 28 | 29 | CaPACtY | 30 | 31 | 32 | 33 | 34 | CAPACtYy | 35 | 35 | 37
(CSR) 31/03/2020* apps)
Strategic Allocations
Policy SS10: Folkestone Seafront 1,000 Y12/0897/SH 1,000 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Policy SS11: Shorncliffe Garrison 1,200 Y14/0300/SH 1200 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Policy CSD8: New Romney 300 Y15/0710/SH 55 - - - - - 142 - - - - - 0 - - - - - 0 - - - 142
Y17/0674/SH 118 - - - - - - - - - - - - - - - - - -
Y18/0327/SH 8 - - - - - - - - - - - - - - - - - -
Y18/1404/FH 117 - - 17 | 50 | 50 - - - - - - - - - - - - -
Y19/1275/FH 25 - - - | 10| 15 - - - - - - - - - - - - -
Total : 323
Policy CSD9: Sellindge (Phase 1) 250 Y14/0873/SH 240 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Total Core Strategy - - 17 60 65 142 - - - - - 0 - - - - - 0 - - - 142

Notes:

e Planning application references shown in red bold denote those that have Full or RM planning permission as of the 315t March 2021 and are profiled as permissions in Appendix 4
e Planning application references shown in green bold denote those that have outline or hybrid planning permission

e Land adjacent to Hope All Saints Garden Centre (21/0007/FH): Reserved Matters applications submitted Jan 2021 - TBD

e Hope All Saints Garden Centre (Y19/1275/FH): Full planning permission granted June 2021.
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Table 2: Places and Policies Local Plan

Matter 8: The Supply and Delivery of Housing Land

Policy and Site Address Number of Planning Dwelling Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18
Units Application Capacity 19/ | 20/ | 21/ | 22/ [ 23/ Year 24/ | 25/ 26/ | 27/ | 28/ Year 29/ | 30/ | 31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total
Proposed as of (Planning | 0 | 51 | 22 | 23 | 24 | @R | 5o | 6 | 27 | 28 | 20 | CAPACY | 34 | gy | 35 | 33 | 34 | CEPACItY | o | 50 | 55
(PPLP) 31/03/2020* apps)
Urban Area

Policy UA1: East Station Goods 40 Y19/0866/FH 41 - - - - 20 20 21 - - - - 21 - - - - - 0 - - - 41
Yard, Folkestone
Policy UA2: Rotunda and 115 n/a 115 - - - - - 0 60 - - - - 60 55 - - - - 55 - - - 115
Marine Parade CP, Lower
Sandgate Rd
Policy UA3: Royal Victoria 42 Y12/0980/SH 18 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Hospital, Radnor Park, Y20/0532/FH 38 - - - - - - - - - - - - - - - - - -
Policy UA4: 3-5 Shorncliffe Completed - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Road, Folkestone
Policy UAS: Ingles Manor, Castle 46 Y17/0710/SH 40 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Hill Avenue, Folkestone
Policy UA6: Shepway Close, 35 Y18/1529/FH 47 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Folkestone
Policy UA7: Former Gas Works, 100 n/a 100 - - - - - 0 20 20 20 20 20 100 - - - - - 0 - - - 100
Ship Street, Folkestone
Policy UAS: Highview School , 27 Y19/0704/FH 33 - | - | - | 15| 18 33 - |- - - |- 0 S N B 0 -l - |- 33
Moat Farm Road, Folkestone
Policy UA9: Brockman Family 26 Y19/1164/FH 26 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Centre, Cheriton
Policy UA10: Cherry Pickers 10 Y16/0747/SH 9 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Public House
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Matter 8: The Supply and Delivery of Housing Land

Policy and Site Address Number of Planning Dwelling Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18
Units Application Capacity 19/ | 20/ | 21/ [ 22/ [ 23/ Year 24/ | 257 | 26/ | 27/ | 28/ Year 29/ | 30/ | 31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total
Rlopesss EBE] (Planning | 0 | 21 | 22 | 23 | 24 | P2 | 55 | 26 | 27 | 28 | 29 | PP | 35 | 31 | 35 | 33 | 34 | ORI | 55 | 3¢ | 37
(PPLP) 31/03/2020* apps)
Policy UA11: Affinity Water, 70 n/a 70 - - - - - 0 20 30 20 - - 70 - - - - - 0 - - - 70
Shearway Road, Cheriton
Policy UA12: Encombe House, 36 Y15/1154/SH 36 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Sandgate
Policy UA13: Smiths Medical, 80 Y19/0071/FH |  97(C3)+ - | - | - ] 2] 30 50 30 | 17 | 37 | - | - 84 S N A 0 S I 134
Hythe 66(C2)
(134 C3)
Policy UA14: Land at Station 30 21/0553/FH - - - - - 0 10 20 - - - 30 - - - - - 0 - - - 30
Road, Hythe
Policy UA15: Land at the | 84 ExtraCare | 20/1608/FH 84 - - - - - 0 - - - - 13 13 17 17 - - - 34 - - - 47
Saltwood Care Centre, Hythe Units (47 C3)
Policy UA16: St Saviours 50 Y16/0794/SH 51 - - 4 - 15 19 32 - - - - 32 - - - - - 0 - - - 51
Hospital, Seabrook Road, Hythe
Policy UA17: Foxwood School, 150 Y20/0015/FH 150 - - - - 20 20 40 | 40 40 10 - 130 - - - - - 0 - - - 150
Seabrook Road, Hythe
Policy UA18: Princes Parade, 150 Y17/1042/SH 150 - - - - 20 20 40 40 40 10 - 130 - - - - - 0 - - - 150
Hythe
Policy UA19: Hythe Swimming 50 n/a 50 - - - - - 0 25 25 - - - 50 - - - - - 0 - - - 50
Pool
Romney Marsh
Policy RM1: Land off Cherry 10 n/a 10 - - - - - 0 - - - - 10 10 - - - - - 0 - - - 10
Gardens, Littlestone
Policy RM2: Land off Victoria 70 Y18/0768/FH 80 - | - | - | 2] 40 60 20 | - - - |- 20 S I A 0 - - - 80
Road West, Littlestone
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Matter 8: The Supply and Delivery of Housing Land

Policy and Site Address Number of Planning Dwelling Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18
Units Application Capacity 19/ | 20/ | 21/ [ 22/ [ 23/ Year 24/ | 257 | 26/ | 27/ | 28/ Year 29/ | 30/ | 31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total
Rlopesss EBE] (Planning | 0 | 21 | 22 | 23 | 24 | P2 | 55 | 26 | 27 | 28 | 29 | PP | 35 | 31 | 35 | 33 | 34 | ORI | 55 | 3¢ | 37
(PPLP) 31/03/2020* apps)
Policy RM3: Land rear of Old 20 Y15/0235/SH 14 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
School House, Church Lane, Y16/0567/SH
New Romney
Policy RM4: Land west of 60 Y20/2068/FH 60 - - - - - 0 - - 10 30 | 20 60 - - - - - 0 - - - 60
Ashford Road, New Romney
Policy RM5: Land adjoining The Medical hub n/a 0 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Marsh Academy, New Romney
Policy RM6: Kitewell Lane, rear 8 n/a 8 - - - - - 0 8 - - - - 8 - - - - - 0 - - - 8
of the Ambulance Station, Lydd
Policy RM7: Land South of 9 n/a 9 - - - - - 0 9 - - - - 9 - - - - - 0 - - - 9
Kitewell Lane, Lydd
Policy RM8: Station Yard, 30 n/a 30 - - - - - 0 - - - 10 20 30 - - - - - 0 - - - 30
Station Road, Lydd
Policy RM9: Former Sands 85 Y07/1566/SH 85 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Motel, St. Mary’s Bay
Policy RM10: Land rear of Varne 5 Y19/0049/FH 4 - - - 4 - 4 - - - - - 0 - - - - - 0 - - - 4
Boat Club, Coast Drive,
Greatstone
Policy RM11: Car Park, Coast 16 n/a 20 - - - - - 0 - - - - - 0 - 20 - - - 20 - - - 20
Drive, Greatstone
Policy RM12: The old 5 n/a 5 - - - - 5 5 - - - - - 0 - - - - - 0 - - - 5
Slaughterhouse, Brookland
Policy RM13: Land north and 29 Y19/0585/FH 4 - - - - - 9 - - - - - 15 - - - - - 0 - - - 24
south of Rye Road, Brookland Y17/1409/SH 9 - - - 9 - - - - - - - - - - - - - -
n/a 15 - - - - - - - - 5 10 - - - - - - - -
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Matter 8: The Supply and Delivery of Housing Land

Policy and Site Address Number of Planning Dwelling Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18
Units Application Capacity 19/ | 20/ | 21/ [ 22/ [ 23/ Year 24/ | 257 | 26/ | 27/ | 28/ Year 29/ | 30/ | 31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total
Rlopesss EBE] (Planning | 0 | 21 | 22 | 23 | 24 | P2 | 55 | 26 | 27 | 28 | 29 | PP | 35 | 31 | 35 | 33 | 34 | ORI | 55 | 3¢ | 37
(PPLP) 31/03/2020* apps)
Policy RM14: Land adj to Moore 26 n/a 20 - - - - - 0 - - - 10 | 10 20 - - - - - 0 - - - 20
Close, Brenzett Y19/0068/FH 6 - - - - - - - - - - - - - - - - -
Policy RM15 Land adj to The 4 Y19/0958/FH 5 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Retreat, Old Romney
North Downs
Policy ND1: Former Officers’ 70 Y15/0030/SH 76 - - - 20 40 60 16 - - - - 16 - - - - - 0 - - - 76
Mess, Aerodrome Road,
Hawkinge
Policy ND2: Mill Lane to the rear 14 Y18/0555/FH 14 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
of Mill Farm, Hawkinge
Policy ND3: Land adj to Kent 100 n/a 100 - - - - - 0 - - 20 40 | 40 100 - - - - - 0 - - - 100
Battle of Britain Museum,
Aerodrome Road, Hawkinge
Policy ND4: Land east of Broad 30 Y20/1397/FH 30 - - - 10 20 30 - - - - - 0 - - - - - 0 - - - 30
Street, Lyminge
Policy ND5: General Sellindge 40 17 20 0 37
Policy
- ThePiggeries 20/1677/FH 6 - - - 6 - - - - - - - - - - - - - -
- Jubilee Cottage n/a 15 - - - - - 15 - - - - - - - - - - - -
- Land at Barrow Hill Y18/1035/FH 11 - - - 5 6 - - - - - - - - - - - - -
- Silver Spray n/a 5 - - - - - - 5 - - - - - - - - - - -
Total: 37
Policy ND6: Former Lympne n/a - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Airfield
Policy ND7: Camping and 13 Y18/0456/SH 13 - - - - - 0 - - - - - 0 - - - - - 0 - - - 0
Caravan Site, Stelling Minnis
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Matter 8: The Supply and Delivery of Housing Land

Policy and Site Address Number of Planning Dwelling Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18
Units Application Capacity 19/ | 20/ | 21/ [ 22/ [ 23/ Year 24/ | 257 | 26/ | 27/ | 28/ Year 29/ | 30/ | 31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total
ATLREE: CEC] (Plamning | 0 | 51 | 22 | 23 | 22 | P | o5 | 26 | 27 | 28 | 20 | PP | 30 | 33 | 32 | 33 | 34 | P | 55 | 35 | 37
(PPLP) 31/03/2020* apps)
Policy ND8: Land adjoining 385 25 n/a 25 - - - - - 0 - - 10 15 - 25 - - - - - 0 - - - 25
Canterbury Road, Densole
Policy ND9: Etchinghill Nursery, 30 n/a 30 - - - - - 0 10 20 - - - 30 - - - - - 0 - - - 30
Etchinghill
Policy ND10: Land adjto the Golf 8 20/1706/FH 8 - - - 8 - 8 - - - - - 0 - - - - - 0 - - - 8
Course, Etchinghill
Total - - 4 | 117 | 234 355 376 | 217 | 197 | 150 | 143 1,083 72 | 37 - - - 109 - - - 1,547
5% Lapse - - - 6 12 18 19| 11 10 8 7 55 4 2| - - - 6 - - - 79
Total - - 4 | 111 | 222 337 357 | 206 | 187 | 142 | 136 1,028 68 | 35 - - - 103 - - - 1,468

Notes

e Planning application references shown in red bold denote those that have full planning permission as of the 315t March 2021 and are profiled as permissions in Appendix 4

e Planning application references shown in green bold denote those that have outline planning permission.

e East Stations Goods Yard (Y19/0866/FH): Full planning permission granted April 2021.

e Highview Primary School (Y19/0704/FH): Full planning application submitted June 2019

e Foxwood School (Y20/0015/FH ): Full planning application submitted Jan 2020

e Land at Barrowhill (21/0265/FH) RM Matters application submitted February 2021 - TBD

e land at Station Road, Hythe (21/0553/FH): Outline planning application submitted March 2021 - TBD; Saltwood Care Centre (20/1608/FH): Full planning application submitted October 2020) — TBD; Land west of Ashford Road, New Romney

(20/2068/FH): Outline planning application submitted Dec 2020; Varne Boat Club (Y19/0049/FH): Reserved Matters application submitted Jan 2019 — TBD; Land South Rye Road (21/0632/FH): Reserved Matters application submitted March 2021;

Former Officers Mess, Hawkinge (21/0517/FH): Reserved Matters application submitted March 2021; Land East of Broad Street (Y20/1397/FH): Full planning application submitted December 2020 — TBD; The Piggery, Sellindge (20/1677/FH): Full

planning application submitted December 2020 — TBD; and Land adjacent to Etchinghill Golf Course (20/1706/FH): Full planning application submitted December 2020 — TBD.

Changes to Tables from January 2021.:

e Royal Victoria Hospital (Y20/0532/FH: Full planning permission granted Nov 2020; Shepway Close (Y18/1529/FH): Full planning permission granted Jan 2021; Brockman Family Centre (Y19/1164/FH): Full planning permission granted Dec 2020. Profiled

in Appendix 4 Table 2.

e Land adjacent to The Retreat (Y19/0958/FH): Full planning permission granted July 2020. Profiled in Appendix 4 Table 3.
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Matter 8: The Supply and Delivery of Housing Land

Appendix 4: Full Planning Permission and Under Construction (Years 1-5, 6-10, 11-15, 1-18)

Table 1: Planning Permissions: Strategic Allocations

Planning Ref and Site Expiry No. of No. of Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18 Notes
Address Date Dwellings Dwellings 19/ | 20/ | 21/ | 227 | 23/ Year 24/ | 257 | 26/ | 277 | 28/ Year 29/ | 30/ | 31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total
Permitted | Completed | 20 | 21 | 22 | 23 | 24 | Capacity | 25 | 26 | 27 | 28 | 29 | Capacity | 30 | 31 | 32 | 33 | 34 | Capacity | 35 | 36 | 37
(Net Gain) | (Net Gain)
Strategic Allocations

Y12/0897/SH: Former 30/01/2018 1,000 0 - - 84 | 40 40 164 40 40 40 40 40 200 80 80 | 80 400 80 80 76 1,000 Agent /
Rotunda Amusement Developer
Park, Folkestone intelligence
Y14/0300/SH: The 17/12/2018 1,200 233 61 | 117 | 109 | 95 103 485 85 95 95 95 95 465 - - - 17 - - - 967 Agent /
Stadium, Church Road, Developer
Folkestone intelligence
Y06/1079/SH: Nickolls | 21/05/2013 1,050 124 51 40 60 | 92 132 375 129 | 111 168 | 138 5 551 - - - 0 - - - 926 Agent /
Quarry, Dymchurch, Developer
Road, Hythe intelligence
Y15/0710/SH: Romney 06/11/2018 55 54 1 - - - - 1 - - - - - 0 - - - 0 - - - 1 Agent /
Marsh Potato Co Ltd, Developer
Cockreed Lane, New intelligence
Romney

Y17/0674/SH: Land 31/10/2020 118 37 48 33 - - - 81 - - - - - 0 - - - 0 - - - 81 Agent /
Opposite Dorland, Developer
Cockreed Lane, New intelligence
Romney

Y14/0873/SH: Land Adj 22/01/2019 240 0 50 65 65 | 60 - 240 - - - - - 0 - - - 0 - - - 240 Agent /
The Surgery, Main Road, Developer
Sellindge intelligence
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Matter 8: The Supply and Delivery of Housing Land

Planning Ref and Site Expiry No. of No. of Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18 Notes
Address Date Dwellings | Dwellings 19/ | 207 | 21/ | 227 | 23/ Year 2a) | 257 | 26/ | 277 | 28/ Year 29/ | 30/ | 31/ | 327 | 33/ Year 34/ | 35/ | 36/ Total
Permitted | Completed | 20 | 21 | 22 | 23 | 24 | Capacity | 25 | 26 | 27 | 28 | 29 | Capacity | 30 | 31 | 32 | 33 | 34 | Capacity | 35 | 36 | 37
(Net Gain) | (Net Gain)
Total 3,663 448 211 | 255 | 318 | 287 | 275 1,346 254 | 246 | 303 | 273 | 140 1,216 97 | 80 | 80 | 80 | 80 417 80 | 80 | 76 3,215

Notes

e Former Rotunda Amusement Park (Y12/0897/SH): Site promoter confirmed to officers that RM applications to be submitted for plots A and C on the Masterplan in 2021

e The Stadium, Church Road, Folkestone (Y19/0854/FH, 20/0408/FH, Y19/0318/FH): Reserve Matters planning permission granted May to August 2020
e Nickolls Quarry, Dymchurch Road (Y20/0664/FH): Reserved Matters application submitted May 2020.
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Matter 8: The Supply and Delivery of Housing Land

Table 2: Planning Permissions: Ten or more net new dwellings (includes PPLP allocations)

Planning Ref and Site Expiry No. of No. of Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18 Notes
Address Date Dwellings | Dwellings 19/ | 20/ | 21/ | 22/ | 23/ Year 24/ [ 25/ | 26/ | 27/ | 28/ Year 29/ [ 30/ [ 31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total
Permitted | Completed | 20 | 21 | 22 | 23 | 24 | Capacity | 25 | 26 | 27 | 28 | 29 | Capacity | 30 | 31 | 32 | 33 | 34 | Capacity | 35 | 36 | 37
(Net Gain) | (Net Gain)
Under Construction
Y13/0166/SH: 52 - 54 13/08/2016 14 0 - - - 14 - 14 - - - - - 0 - - - - - 0 - - - 14 Agent /
Guildhall Street, Developer
Folkestone intelligence
Y12/0980/SH & 31/03/2023 56 0 - - 18 - - 56 - - - - - 0 - - - - - 0 - - - 56 Agent /
Y20/0532/FH: RVH, & 19 19 Developer
Radnor Park 12/11/2023 intelligence
Y14/0336/SH: Land at 13/11/2016 121 49 1 26 45 - - 72 - - - - - 0 - - - - - 0 - - - 72 Site
Hurricane Way, knowledge &
Hawkinge monitoring
Y10/0746/SH: Former St 24/02/2013 72 7 - - 21 | 22 22 65 - - - - - 0 - - - - - 0 - - - 65 Site
Marys Bay Holiday knowledge &
Village, Dunstall Lane, St monitoring
Marys Bay
Y16/0447/SH: Land 30/08/2018 36 0 28 8 - - - 36 - - - - - 0 - - - - - 0 - - - 36 Site
Adjoining 20 Encombe, knowledge &
Sandgate monitoring
Y16/0400/SH: Land 14/12/2020 13 0 - 8 5 - - 13 - - - - - 0 - - - - - 0 - - - 13 Site
Adjoining 88 Meehan knowledge &
Road, Greatstone monitoring
Y07/1566/SH: Land 15/06/2019 85 0 14 20 20 | 20 11 85 - - - - - 0 - - - - - 0 - - - 85 Agent /
Adjoining Pumping Developer
Station, Dymchurch intelligence
Road, St Marys Bay
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Matter 8: The Supply and Delivery of Housing Land

Planning Ref and Site Expiry No. of No. of Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18 Notes
Address Date Dwellings | Dwellings 19/ | 20/ | 217 | 22/ | 23/ Year 2a/ | 257 | 26/ | 27/ | 28/ Year 29/ | 30/ |31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total

Permitted | Completed | 20 | 21 | 22 | 23 | 24 | Capacity | 25 | 26 | 27 | 28 | 29 | Capacity | 30 | 31 | 32 | 33 | 34 | Capacity | 35 | 36 | 37

(Net Gain) | (Net Gain)
Y15/0467/SH: The 06/11/2018 10 0 10 - - - - 10 - - - - - 0 - - - - - 0 - - - 10 Site
Paddocks, 13 Prospect knowledge &
Road, Hythe monitoring
Y16/0559/SH: Claverley, 22/12/2019 21 0 21 - - |- - 21 - - - - - 0 - - - |- - 0 - - - 21 Site
145 Queens Road, knowledge &
Littlestone monitoring
Y15/1292/SH: Stonegate | 26/01/2020 30 0 12 18 - |- - 30 - - - - - 0 - - - |- - 0 - - - 30 Site
Farmers, Stone Street, knowledge &
Stelling Minnis monitoring
Y15/0235/SH: Land Rear 05/05/2020 14 0 - 14 - - - 14 - - - - - 0 - - - - - 0 - - - 14 Site
The Old School House, knowledge &
Church Lane, New monitoring
Romney
Y15/0741/SH: Mill Farm, | 29/07/2019 14 0 - 14 - - - 14 - - - - - 0 - - - |- - 0 - - - 14 Site
Mill Lane, Hawkinge, knowledge &
Folkestone monitoring
Y17/1240/SH: Manor 16/03/2021 11 0 11 - - - - 11 - - - - - 0 - - - - - 0 - - - 11 Site
House, Manor Road, knowledge &
Lydd, Romney Marsh monitoring
Y17/0710/SH: Ingles 26/10/2021 40 0 5 17 18 - - 40 - - - - - 0 - - - - - 0 - - - 40 Site
Meadow Garden Centre knowledge &
Jointon Road Folkestone monitoring
Y18/0523/FH: Coach 11/09/2021 11 0 - 11 - - - 11 - - - - - 0 - - - |- - 0 - - - 11 Site
Depot, King Street, knowledge &
Brenzett monitoring
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Matter 8: The Supply and Delivery of Housing Land

Planning Ref and Site Expiry No. of No. of Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18 Notes
Address Date Dwellings | Dwellings 19/ | 20/ | 217 | 22/ | 23/ Year 2a/ | 257 | 26/ | 27/ | 28/ Year 29/ | 30/ |31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total
Permitted | Completed | 20 | 21 | 22 | 23 | 24 | Capacity | 25 | 26 | 27 | 28 | 29 | Capacity | 30 | 31 | 32 | 33 | 34 | Capacity | 35 | 36 | 37
(Net Gain) | (Net Gain)

Y18/0629/FH: 3 Clifton 30/01/2022 11 0 - 11 - - - 11 - - - - - 0 - - - - - 0 - - - 11 Site
Crescent, Folkestone knowledge &

monitoring
Y18/0456/SH: Camping & 13 0 - - 13 | - - 13 - - - - - 0 - - - - - 0 - - - 13 Site
Caravan Site, Stelling knowledge &
Minnis monitoring

Total Permissions
534 56 102 | 147 | 140 | 75 52 516 - - - - - 0 - - - - - 0 - - - 516
u/C (10+)
Not Started

Y16/0403/SH: Land rear 06/07/2020 77 0 - - - 20 | 30 50 27 - - - - 27 - - - - - 0 - - - 77 Agent /
Church and Dwight, Developer
Caesars Way, Folkestone intelligence
Y16/0333/SH: Stoneleigh | 26/10/2021 14 0 - - - 14 - 14 - - - - - 0 - - - - - 0 - - - 14 Estimation
House, Tram Road,
Folkestone
Y16/0355/SH: Land Adj, 25/08/2020 14 0 - - 7 7 - 14 - - - - - 0 - - - - - 0 - - - 14 Estimation
49 Adie Road, Greatstone
Y17/1503/SH: 11 Church | 30/04/2021 10 0 - - 10 - - 10 - - - - - 0 - - - - - 0 - - - 10 Estimation
Street, Folkestone
Y18/0018/PA: 2 - 10 27/09/2023 24 0 - - - 24 - 24 - - - - - 0 - - - - - 0 - - - 24 Estimation

Queens House, Guildhall

Street, Folkestone
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Matter 8: The Supply and Delivery of Housing Land

Planning Ref and Site Expiry No. of No. of Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18 Notes
Address Date Dwellings Dwellings 19/ | 20/ | 217 | 22/ | 23/ Year 2a/ | 257 | 26/ | 27/ | 28/ Year 29/ | 30/ |31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total
Permitted | Completed | 20 | 21 | 22 | 23 | 24 | Capacity | 25 | 26 | 27 | 28 | 29 | Capacity | 30 | 31 | 32 | 33 | 34 | Capacity | 35 | 36 | 37
(Net Gain) | (Net Gain)

Y18/1305/FH: Cautley 01/08/2022 14 0 - - - - 14 14 - - - - - 0 - - - - - 0 - - - 14 Estimation

House, 95 Seabrook

Road, Hythe

Y19/0724/FH: 8 13/03/2023 10 0 - - - - 10 10 - - - - - 0 - - - - - 0 - - - 10 Estimation

Littlestone Road,

Littlestone, New Romney

Y19/0254/FH: Land 17/02/2023 21 0 - - - 10 11 21 - - - - - 0 - - - - - 0 - - - 21 Estimation

Adjoining Fairlight

Terrace, New Romney

Y20/0530/FH: Land - - - - 14 14 - - - - - 0 - - - - - 0 - - - 14 Estimation

Adjoining 3 Radnor Park 12/11/2023 14 0

Road, Folkestone, CT19

5BW

Y20/0657/FH: Block A, B - - 23 - - 23 - - - - - 0 - - - - - 0 - - - 23 Estimation

and C Hurricane Way and | 18/11/2023 23 0

Terlingham Forum,

Y20/0405/FH: Sandgate - - - 10 - 10 - - - - - 0 - - - - - 0 - - - 10 Estimation

Esplanade, Sandgate, 20/11/2023 10 0

CT20 3Dz

- - - - 91 91 - - - - - 0 - - - - - 0 - - - 91 Agent /

Y20/0579/FH: The Leas

Club, The Leas, 27/11/2023 91 0 Developer

Folkestone, CT20 2DP intelligence

Y19/1164/FH: Brockman 11/12/2023 26 0 - - 13 13 - 26 - - - - - 0 - - - - - 0 - - - 26 Agent /

Family Centre, Cheriton Developer
intelligence

Y18/1529/FH: Shepway 14/01/2024 47 0 - - - 17 | 15 32 15 - - - - 15 - - - - - 0 - - - 47 Agent /

Close, Folkestone Developer
intelligence

Y20/0352/FH: 34-36 - - - - - 0 - 15 18 - - 33 - - - - - 0 - - - 33 Estimation

Shorncliffe Road, 26/02/2024 33 0

Folkestone, CT20 2TZ
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Matter 8: The Supply and Delivery of Housing Land

Planning Ref and Site Expiry No. of No. of Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18 Notes
Address Date Dwellings | Dwellings 19/ | 20/ | 21/ | 22/ | 23/ Year 2a/ | 25/ | 26/ | 27/ | 28/ Year 29/ | 30/ | 31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total
Permitted | Completed | 20 | 21 | 22 | 23 | 24 | Capacity | 25 | 26 | 27 | 28 | 29 | Capacity | 30 | 31 | 32 | 33 | 34 | Capacity | 35 | 36 | 37
(Net Gain) | (Net Gain)
Total Permissions
428 0 - - 53 | 115 | 185 353 42 15 18 - - 75 - - - - - 0 - - - 428
N/S (10+)
5% Lapse - - 3 6 9 18 2 1 1 - - 4 - - - - - 0 - - - 22

Total Permissions (10+)

102 | 147 | 193 | 190 | 237

Changes to Tables from January 2021
e Royal Victoria Hospital (Y20/0532/FH): Full planning permission granted Nov 2020; Shepway Close (Y18/1529/FH): Full planning permission granted Jan 2021; Brockman Family Centre (Y19/1164/FH): Full planning permission granted Dec 2020. Re-
profiled from Appendix 3 Table 2.
e  Windfall applications (Y20/0530/FH, Y20/0657/FH, Y20/0405/FH, Y20/0579/FH and Y20/0352/FH) for 10+ dwellings (net) granted planning permission in 2020/21 have been profiled.
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Table 3: Planning Permissions: Nine or less net new dwellings

Matter 8: The Supply and Delivery of Housing Land

Planning Ref and Site Expiry No. of No. of Anticipated Delivery 5 Anticipated Delivery 6-10 Anticipated Delivery 11-15 1-18 Notes
Address Date Dwellings Dwellings 19/ | 20/ | 21/ | 227 | 23/ Year 2/ | 257 | 26/ | 27/ | 28/ Year 29/ | 30/ | 31/ | 32/ | 33/ Year 34/ | 35/ | 36/ Total
Permitted | Completed | 20 | 21 | 22 | 23 | 24 | Capacity | 25 | 26 27 28 | 29 | Capacity | 30 | 31 | 32 | 33 | 34 | Capacity | 35 | 36 | 37
(Net Gain) | (Net Gain)
Under Construction
Y13/1091/SH: 1 28/04/2017 1 0 1 - - - - 1 - - - - - 0 - - - - - 0 - - - 1 Site
Claremont Road, knowledge &
Folkestone monitoring
Y18/0204/SH: 1 01/05/2021 1 0 1 - - - - 1 - - - - - 0 - - - - - 0 - - - 1 Site
Sycamore Close, Lydd knowledge &
monitoring
Y05/1391/SH: 12-14 20/12/2008 8 0 8 - - - - 8 - - - - - 0 - - - - - 0 - - - 8 Site
Princess Street, knowledge &
Folkestone monitoring
Y12/0394/SH: Land 14/06/2015 2 0 - 2 - - - 2 - - - - - 0 - - - - - 0 - - - 2 Estimation
Opposite Valiant Sailor,
New Dover Road, Capel-
Le-Ferne
Y15/0315/SH: The Royal 27/05/2018 2 0 2 - - - - 2 - - - - - 0 - - - - - 0 - - - 2 Site
British Legion, Park knowledge &
Street, Lydd monitoring
Y14/1279/SH: 63 - 65 and | 19/01/2018 4 0 4 - - - - 4 - - - - - 0 - - - - - 0 - - - 4 Site
67 - 69 High Street, knowledge &
Dymchurch monitoring
Y15/0565/SH: 74 - 76 24/07/2018 4 0 4 - - - - 4 - - - - - 0 - - - - - 0 - - - 4 Site
Shorncliffe Road, knowledge &
Folkestone, monitoring
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Matter 8: The Supply and Delivery of Housing Land

Y14/1224/SH: 151
Sandgate Road,

Folkestone,

04/08/2018

Site
knowledge &

monitoring

Y15/0988/SH: 9 Lower
Blackhouse Hill, Hythe

28/07/2019

Site
knowledge &

monitoring

Y16/0867/SH: 15 Manor

Road, Folkestone

11/10/2019

Estimation

Y15/0514/SH: Hillgay,
School Road, Saltwood,

Hythe

29/07/2019

Site
knowledge &

monitoring

Y14/1371/SH: Land adj
Chaklala, Marine Parade,

Littlestone

29/01/2018

Site
knowledge &

monitoring

Y15/0843/SH: Land adj
11 Southernwood Rise,

Folkestone

04/01/2019

Site
knowledge &

monitoring

Y15/0870/SH: The Forge,

Stone Street, Lympne

19/05/2019

Estimation

Y15/1075/SH: Land
Adjoining 171 Lynwood,

Folkestone

22/12/2018

Estimation

Y14/0474/SH: Land
adjoining 26 Blackhouse
Hill, Hythe

24/09/2017

Estimation

Y13/1196/SH: Land
Adjoining 3 Millfield,

Folkestone

17/02/2017

Site
knowledge &

monitoring

Y16/0628/SH: Land adj
Telephone Ex, Barnhurst

Lane, Hawkinge

14/02/2020

4 | - - - - 4 -] - - |- - 0 -
1| - - - - 1 -] - - |- - 0 -
-l a ] - |- - 4 -] - - |- - 0 -
1| - - - - 1 -] - - |- - 0 -
3 | - - - - 3 -] - - |- - 0 -
2 | - - - - 2 -] - - |- - 0 -
- - 1 |- - 1 -] - - |- - 0 -
- 1| - |- - 1 -] - - |- - 0 -
- - -4 - 4 -] - - - - 0 -
3 | - - - - 3 -] - - |- - 0 -
- - 5 -] - - |- - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Y18/1598/FH: Grey
Stone, Hull Road, Lydd
On Sea

19/07/2022

Site
knowledge &

monitoring

Y16/0954/SH: 69 The Old

High Street, Folkestone

08/11/2019

Estimation

Y16/0062/SH: The
Outlook, Pilgrims Way,

Monks Horton

13/01/2020

Estimation

Y16/0828/SH: Valebrook
Mews, Broadmead Road,

Folkestone

07/04/2020

Estimation

Y16/0611/SH: 26 Black

Bull Road, Folkestone

20/06/2020

Estimation

Y17/0007/PA: The Manor
House, Five Vents

Lane, Old Romney

28/04/2020

Site
knowledge &

monitoring

Y16/0747/SH: The Cherry
Pickers, Ashley Avenue,

Folkestone

06/07/2020

Site
knowledge &

monitoring

Y17/0127/SH: Land adj
Steynes, Madeira Road,

Littlestone

07/06/2020

Site
knowledge &

monitoring

Y17/0258/SH: 25 St
Johns Church Road,

Folkestone

19/07/2020

Site
knowledge &

monitoring

Y17/0312/SH: Land rear
74 High Street, New

Romney

28/09/2020

Estimation

Y17/0811/SH: 28 - 30
Sandgate Road,

Folkestone

29/09/2020

1] - - |- - 1 - |- - - - 0 -
R T R - 1 - |- - - - 0 -
1| - |- - 1 - - - - - 0 -
-2 | - - - 2 - |- - - - 0 -
- 3| - - - 3 - |- - - - 0 -
2 | - - - - 2 - |- - - - 0 -
9 | - - - - 9 - |- - - - 0 -
1] - - - - 1 - |- - - - 0 -
1| - - |- - 1 - - - - - 0 -
-6 | - |- - 6 - |- - - - 0 -
4 | - - - - 4 - |- - - - 0 -

Site
knowledge &

monitoring
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Matter 8: The Supply and Delivery of Housing Land

Y17/0379/SH: Estate
House 26 - 28 Sandgate
High Street, Sandgate

31/05/2020

Site
knowledge &

monitoring

Y17/0442/SH: 35A
Dymchurch Road, St
Marys Bay

05/06/2020

Estimation

Y16/1262/SH: 69 High
Street, Hythe

09/10/2020

Site
knowledge &

monitoring

Y17/0563/SH: Sea Close
Cannongate Road Hythe
Kent CT21 5PX

03/08/2020

Site
knowledge &

monitoring

Y17/0611/SH: Land adj
11 Millfield, Hawkinge,

Folkestone

01/09/2020

Estimation

Y17/0615/SH: 43 High
Street, Hythe

05/09/2020

Site
knowledge &

monitoring

Y17/0620/SH: 11-13 High
Street, Hythe

31/07/2020

Estimation

Y17/1005/SH: 79 - 81
Cheriton High Street,

Folkestone

10/10/2020

Site
knowledge &

monitoring

Y17/0739/SH: Land adj 1
Pleasance Road North,

Lydd On Sea

01/09/2020

Estimation

Y17/0766/SH: 291 Dover

Road, Folkestone

13/09/2020

2 | - - - - 2 -] - - |- - 0 -
- 1| - |- - 1 -] - - |- - 0 -
1 | - - - - 1 -] - - |- - 0 -
-8 - |- - 8 -] - - |- - 0 -
- - 1 |- - 1 -] - - |- - 0 -
1 | - - - - 1 -] - - |- - 0 -
-2 - - - 2 - - - - - 0 -
3 | - - - - 3 -] - - |- - 0 -
-2 - - - 2 - - - - - 0 -
1| - - - - 1 - - - - - 0 -

Site
knowledge &

monitoring
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Matter 8: The Supply and Delivery of Housing Land

Y17/1022/SH: 69A
Seabrook Road, Hythe

25/01/2021

Site
knowledge &

monitoring

Y17/1173/SH: 4B

Prospect Road, Hythe

20/12/2020

Site
knowledge &

monitoring

Y17/1093/SH: 9 High
Street, Hythe

17/01/2021

Site
knowledge &

monitoring

Y17/1122/SH: Land ad;j
142 High Street, Lydd

12/01/2021

Site
knowledge &

monitoring

Y17/1310/SH: Home
Farm, Longage Hill,

Rhodes Minnis

26/02/2021

Site
knowledge &

monitoring

Y19/0275/FH: 39
Cheriton Gardens,

Folkestone

29/05/2022

Site
knowledge &

monitoring

Y17/1385/SH: Sea Close,

Cannongate Road, Hythe

22/12/2020

Site
knowledge &

monitoring

Y17/1477/SH: 67 Dover

Road, Folkestone

23/02/2018

Site
knowledge &

monitoring

Y17/1574/SH: Land
Adjoining Curlews, Rhee

Wall, Old Romney

06/02/2021

Estimation

Y17/1549/SH: 12 Jointon

Road Folkestone

11/04/2021

8 | - - - - 8 - |- - - - 0 -
1| - - - - 1 - |- - - - 0 -
1| - - - - 1 - |- - - - 0 -
2 | - - - - 2 - - - - - 0 -
1| - - - - 1 - - - - - 0 -
8 | - - - - 8 - - - - - 0 -
2 | - - - - 2 - - - - - 0 -
3 | - - - - 3 - - - - - 0 -
- - 1 - - 1 - | - - - - 0 -
- e | - |- - 6 - - - - - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Y18/0180/SH: 28 - 30
Sandgate Road,

Folkestone

19/04/2021

Site
knowledge &

monitoring

Y17/1066/SH: Scout
Association HQ Range

Road, Hythe

04/05/2021

Estimation

Y18/0355/SH: 34 Julian

Road, Folkestone

10/05/2021

Site
knowledge &

monitoring

Y17/1466/SH: Land
Adjoining 46 Leonard

Road Greatstone

16/05/2021

Estimation

Y17/0866/SH: 96 St

Leonards Road, Hythe

29/06/2021

Site
knowledge &

monitoring

Y18/0581/FH: 69 High
Street, Hythe

18/07/2021

Site
knowledge &

monitoring

Y18/0648/FH: 64 Joyes

Road, Folkestone

11/07/2021

Estimation

Y18/0446/SH:
6 Foord Road South,

Folkestone

19/07/2021

Site
knowledge &

monitoring

Y18/0348/SH: Land A
adj Hayward House

Kennett Lane Stanford

01/10/2021

Site
knowledge &

monitoring

Y16/1226/SH: Star Inn,
16 Station Road, Lydd

28/07/2020

3 | - - - - 3 - |- - - - 0 -
- - a4 |- - 4 - |- - - - 0 -
2 | - - - - 2 - |- - - - 0 -
- 1| - |- - 1 -] - - - - 0 -
1| - - - - 1 - - - - - 0 -
3 | - - - - 3 - - - - - 0 -
- 1| - |- - 1 -] - - - - 0 -
4 | - - - - 4 - | - - - - 0 -
1| - - - - 1 -] - - - - 0 -
1| - - - - 1 -] - - - - 0 -

Site
knowledge &

monitoring
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Matter 8: The Supply and Delivery of Housing Land

Y17/1586/SH: 34
Canterbury Road,

Hawkinge

02/11/2021

Site
knowledge &

monitoring

Y18/0023/PA: 39
Bouverie Square,

Folkestone

05/12/2021

Site
knowledge &

monitoring

Y18/1200/FH: 76
Shorncliffe Road
Folkestone Kent CT20
2PF

19/12/21

Site
knowledge &

monitoring

Y18/1003/FH: Land
Adjoining 103 North
Road Hythe Kent

18/12/21

Estimation

Y18/0024/PA: 38
Bouverie Square

Folkestone

04/01/2022

Site
knowledge &

monitoring

Y18/0917/FH: Hurstwood
House, 31 Paddock Close,
Lydd

22/01/2022

Site
knowledge &

monitoring

Y18/1348/FH: 38
Cheriton Road

Folkestone

01/02/2022

Estimation

Y18/0339/SH: Land at 31
Castle Road Hythe

08/02/2022

Site
knowledge &

monitoring

Y18/0030/PA: Goose
Farm Chittenden Lane St

Mary In The Marsh

15/02/2022

Estimation

Y18/1437/FH: The Firs

Firs Lane Folkestone

11/03/2022

2 | 6 | - |- - 8 - - - - - 0 ]
5 - - - - 5 - - - |- - 0 -
7 | - - - - 7 - - - |- - 0 -
- 1| - |- - 1 - - - - - 0 -
5 - - - - 5 - - - |- - 0 -
1| - - - - 1 - - - - - 0 -
- - | 3 - - 3 - - - |- - 0 -
1| - - - - 1 - - - - - 0 -
- - 2 - - 2 - - - - - 0 -
1| - - - - 1 - - - |- - 0 -

Site
knowledge &

monitoring
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Matter 8: The Supply and Delivery of Housing Land

Y18/1269/FH: Grey
Walls, 25 Albert Road
Hythe

18/01/2022

Estimation

Y18/1185/FH: Workshop
3, Rear 31 St Winifred St,
St Winifred Road,

Folkestone

02/10/2022

Estimation

Y18/0287/SH: Bar Vasa,
4-5 Sandgate Esplanade,
Sandgate

29/06/2021

Estimation

Y18/0312/SH
36 Cheriton High Street,

Folkestone

25/05/2021

Site
knowledge &

monitoring

Y19/0679/FH: Baptist
Chapel, North Street,

New Romney

31/07/2022

Estimation

Y16/0434/SH: Chelsea
Cottage, 6 Dymchurch
Road, St Marys Bay

10/04/2020

Estimation

Y17/1384/SH: 106 High

Street, Hythe

25/11/2022

Estimation

Y19/0114/FH: 3
Wellington Terrace,
Sandgate Esplanade,

Sandgate

10/09/2022

Site
knowledge &

monitoring

Y17/0364/SH: Land
adjoining Walnut Tree
Cottage, Rye Road,
Brookland, Kent, TN29
9RB

04/04/22

Estimation

Y19/0068/FH: Land
adjoining Millside, Rhee
Wall Road, Brenzet

03/05/2022

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Y19/1267/FH: 45 1 1 - - 1 - 1 Site
Shorncliffe Road, knowledge &
31/12/22
Folkestone, Kent, CT20 monitoring
1UD
Y19/0958/FH: Land adj to 07/07/23 5 - 5 - 5 - 5 Site
The Retreat, Old Romney knowledge &
monitoring
Y19/1046/FH: 9 - - 9 9 - 9 Site
Stonegate Farmers, knowledge &
14/01/202 o
Stone Street, Stelling monitoring
4
Minnis, Canterbury,
OKent, CT4 6DA
Total Permissions
230 127 | 77 | 21 230 - 230
U/C (1-9)
Not started
Y11/0137/SH: Land ad;j 18/05/2019 6 - - - 6 - 6 Estimation
Sir John Moore Barracks,
Military Rd, Sandgate
Y16/0450/SH: 04/05/2020 1 - - 1 1 - 1 Estimation
Wellington, Sunnyside
Road, Sandgate
Y17/0279/SH: 23 22/05/2020 2 - - 2 2 - 2 Estimation
Cheriton High Street,
Folkestone
Y16/1361/SH: Dukes 18/08/2020 1 - - 1 1 - 1 Estimation
Head, 9 Dymchurch
Road, Hythe
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Matter 8: The Supply and Delivery of Housing Land

Y17/0371/SH: 100 - 102
Sandgate High Street,
Sandgate

28/07/2020

Estimation

Y16/0535/SH: Land adj
44 - 46 High Street,
Dymchurch

25/08/2020

Estimation

Y17/0140/SH: 1 Ash Tree

Road, Folkestone

24/05/2020

Estimation

Y16/1191/SH: 84
Cheriton High Street,

Folkestone

30/08/2020

Estimation

Y17/0461/SH: 15
Sandgate High Street,

Sandgate

01/09/2020

Estimation

Y17/0584/SH: St Peters
Church Hall, Roberts

Road, Greatstone

04/09/2020

Estimation

Y17/0544/SH: 50
Guildhall Street,

Folkestone

03/11/2020

Estimation

Y17/0685/SH: Flat 6, 23
Grimston Gardens,

Folkestone

02/10/2020

Estimation

Y17/0715/SH: The
Outlook, Dymchurch
Road, Hythe

09/11/2017

Estimation

Y17/0809/SH: 5 High

Street, Dymchurch

12/09/2020

Estimation

Y17/0979/SH: 35
Millfield, Folkestone

14/11/2020

- -2 - - 2 - |- - - - 0 -
- - - |8 - 8 - |- - - - 0 -
-2 - |- - 2 - |- - - - 0 -
- - | 5 |- - 5 - |- - - - 0 -
- -2 |- - 2 - |- - - - 0 -
- -l 2 |- - 2 - |- - - - 0 -
- - - |4 - 4 - |- - - - 0 -
- -2 |- - 2 - |- - - - 0 -
- -1 |- - 1 - |- - - - 0 -
- -1 |- - 1 - - - - - 0 -
S O R - 1 - |- - - - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Y17/1248/SH: 112
Shorncliffe Road,

Folkestone

26/01/2021

Estimation

Y17/1496/SH: 77 Foord

Road Folkestone

20/04/2021

Estimation

Y17/1157/SH: Land ad;j
Hide N Seek Stone Street,
Stanford South

03/05/2021

Estimation

Y18/0264/SH: 12
Cheriton Place

Folkestone

11/05/2021

Estimation

Y18/0145/SH: 37
Coolinge Road

Folkestone

09/05/2021

Estimation

Y18/0071/SH: The
Willows, 33 Stade Street,
Hythe, Kent

16/05/2021

Estimation

Y17/1480/SH: 41
Risborough Lane

Folkestone

01/06/2021

Estimation

Y17/0018/PA: Thrift
Farm Straight Lane,

Brookland

05/07/2021

Estimation

Y17/1113/SH: 1 Elvington
Lane Hawkinge

Folkestone

09/07/2021

Estimation

Y18/0551/FH: 2 Station

Road Lyminge

17/07/2021

Estimation

Y18/0070/SH: 33 Julian

Road Folkestone

02/08/2021

- 1| - |- - 1 -] - - |- - 0 -
- - - ]2 - 2 -] - - |- - 0 -
- - - |2 - 2 - - - - - 0 -
- - 1 |- - 1 -] - - |- - 0 -
- - 1 |- - 1 -] - - |- - 0 -
- -4 |- - 4 -] - - |- - 0 -
- - |3 - 3 -] - - - - 0 -
- - 1 |- - 1 -] - - |- - 0 -
- 4 |- - 4 -] - - |- - 0 -
- 1 |- - 1 - - - |- - 0 -
- - - |1 - 1 -] - - |- - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Y18/0802/FH: Land adj

11 Encombe Sandgate

28/09/2021

Estimation

Y18/0719/FH: 245 Horn
Street, Seabrook, Hythe

25/09/2021

Estimation

Y17/1543/SH: Pensand
House South Road Hythe

03/10/2018

Estimation

Y18/0785/FH:
Lansdowne, Brook Lane,

Sellindge

31/10/2021

Estimation

Y18/0670/FH: Olivia
Court, Court Road, Hythe

02/11/2021

Estimation

Y18/0025/SH: Rear of 20
High Street Hythe

07/12/2021

Estimation

Y18/0444/SH: Pennings
& Juniper Cottage,

School Road, Saltwood

11/12/2021

Estimation

Y18/0859/FH:
Advertising Hoarding
Adjoining 5 Black Bull

Road Folkestone

12/12/2021

Estimation

Y18/0169/SH:
Pepperland Nursery,
Straight Lane, Brookland,
Romney Marsh, Kent,

TN299QU

23/04/2022

Estimation

Y17/1055/SH: 11A
Church Street,

Folkestone

14/02/2023

Estimation

Y19/0008/PA: 106

Cheriton Road,

24/07/2022

- - - |1 - 1 -] - - |- - 0 -
- - - |1 - 1 -] - - |- - 0 -
- -1 6 |- - 6 -] - - |- - 0 -
- - - - 1 1 - - - - - 0 -
- - - |2 - 2 - - - - - 0 -
- - 1 |- - 1 -] - - |- - 0 -
- - - - 5 5 -] - - |- - 0 -
- - - |8 - 8 -] - - |- - 0 -

4 4 - - - - - 0 -
- 1| - - 1 -] - - |- - 0 -
- - - - 3 3 -] - - |- - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Folkestone, Kent, CT20
2QN

Y18/1406/FH: Former
Compressor Station, (The
Pump House),
Marshlands, Dymchurch,

New Romney

15/09/2022

Estimation

Y17/0170/SH: 23
Sandgate High Street,

Sandgate, Folkestone

03/07/2022

Estimation

Y17/1126/SH: Land
Adjacent Brickwell Farm,

Dengemarsh Road, Lydd

13/06/2022

Estimation

Y19/0004/PA: Hope Farm
House, Atcost & Steel
Frame Building, Ashford

Road, New Romney

28/05/2022

Estimation

Y18/1075/FH: 141 Coast

Drive, Lydd on Sea

08/05/2022

Estimation

Y18/0906/FH: Dance
Easy Studio, 19 The

Bayle, Folkestone,

05/12/2022

Estimation

Y18/0951/FH: Land
adjoining Beaconhill,

School Road, Saltwood

22/08/2022

Estimation

Y18/1096/FH: Land
opposite Chipchase
Lodge, St Stephens Way,

Folkestone

16/08/2022

- - - |- 2 2 - | - - |- - 0 -
- - - |- 4 4 - | - - |- - 0 -
- - - |- 1 1 -] - - - - 0 -
- - - |1 - 1 - - - - - 0 -
- - - |1 - 1 - - - - - 0 -
- - - |- 6 6 - |- - - - 0 -
- - - |- 1 1 - |- - - - 0 -
- - - |- 1 1 - - - - - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Y19/0585/FH: Land
Adjacent Framlea, Rye

Road, Brookland

20/11/2022

Estimation

Y19/0231/FH: 20

Encombe, Sandgate

04/09/2022

Estimation

Y19/0266/FH: Telephone
Engineering Centre
(Former) Biggins Wood

Road, Folkestone

02/08/2022

Estimation

Y19/0289/FH: 3 Fairway
Close, St Marys Bay

13/12/2022

Estimation

Y19/0087/FH: 85
Cheriton Road,

Folkestone

02/04/2022

Estimation

Y19/0007/PA: Goose
Farm Chittenden Lane
St Mary In The

Marsh

08/07/22

Estimation

Y19/0568/FH: 81-83
Sandgate Road,

Folkestone

27/02/23

Estimation

Y18/1527/FH: 60 High
Street, New Romney,

TN28 8DB

13/03/23

Estimation

Y19/0479/FH: South
Lodge Farm, South Lodge
Road, Stellin Minnis,
Canterbury, Kent, CT4
6BL

07/04/23

Estimation

Y20/0035/FH: Romney

Hoy, Madeira Road,

08/04/23

- - - |4 - 4 -] - - |- - 0 -
- -4 - - 4 -] - - |- - 0 -
- - - - 7 7 - - - - - 0 -
- - - - 2 2 - - - - - 0 -
- - - |1 - 1 -] - - |- - 0 -
- - - - 1 1 -] - - |- - 0 -
- - - - 7 7 -] - - |- - 0 -
- -4 |- ; 4 -] - - |- - 0 -
- - - |1 - 1 - | - - - - 0 -
- - 1 - - 1 « | - - - - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Littlestone, New

Romney, TN28 8QP

Y18/1300/FH: Pent Farm
Pilgrims Way Postling
Hythe Kent CT21 4EY

09/04/22

Estimation

Y19/1466/FH: 1 - 2 Ark
Cottages Canterbury
Road Etchinghill
Folkestone Kent CT18
8DE

22/04/23

Estimation

Y19/1396/FH: 17
Sandgate High Street
Sandgate Kent CT20 3BD

01/05/23

Estimation

Y19/1449/FH: Lockup
Garages Palmerston

Street Folkestone Kent

21/05/23

Estimation

Y20/0164/FH: Little
Graces, Park Gate Hill,
Elham, Canterbury, CT4
6NF

29/05/23

Estimation

Y19/1460/FH: 8
Shorncliffe Road
Folkestone Kent CT20
2SF

29/05/23

Estimation

Y18/0983/FH: 41 Station
Road Folkestone Kent

CT19 4AY

29/05/23

Estimation

Y20/0367/FH: Royal
Standard, 60 Canterbury
Road, Folkestone, CT19
5NL

02/06/23

- - -1 - 1 - |- - - - 0 -
e T | 1 - |- - - - 0 -
- - -1 - 1 - |- - - - 0 -
- - - - |a 4 - |- - - - 0 -
- - - - 1 - |- - - - 0 -
- |a . - - 4 - - - - - 0 -
- - - ]2 - 2 - |- - - - 0 -
- - - |3 - 3 - |- - - - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Y20/0430/FH: Flat, 23
Cheriton Place,

Folkestone, CT20 2AY

19/06/23

Estimation

Y¥20/0336/FH: Land
opposite 5 Ravenlea

Road, Folkestone

10/07/23

Estimation

Y19/1408/FH: Natwest
48 Cheriton High Street
Folkestone Kent CT19
4HB

13/07/23

Estimation

Y19/0362/FH: Romney
Cottage, Madeira,
Littlestone, New

Romney, TN28 8QX

14/07/23

Estimation

Y20/0089/FH: 8 Chestnut
Terrace, Dymchurch

Road, Hythe, CT21 6LL

30/07/23

Estimation

Y20/0312/FH: 65 High
Street, New Romney,

TN28 8AZ

06/08/23

Estimation

Y20/0488/FH: 63 High
Street, Hythe, CT21 5A)

12/08/23

Estimation

Y19/0707/FH: Land
Adjoining The Manor
House, Five Vents Lane,

Old Romney, Kent

20/08/23

Estimation

Y19/1490/FH: 117
Sandgate Road,
Folkestone CT20 2BL

21/08/23

Estimation

Y18/0811/FH: The

Grange, 30 Grange Road,

26/08/23

- - |1 - | - 1 - |- - - - 0 -
- - - - 9 9 - | - - |- - 0 -
- - - - |8 8 - | - - |- - 0 -
- - - - |3 3 - | - - |- - 0 -
- - - |1 - 1 - | - - - - 0 -
- - - |1 - 1 - | - - - - 0 -
- - - |3 - 3 - | - - - - 0 -
- |1 - - | - 1 - | - - - - 0 -
- - - |1 - 1 - | - - - - 0 -
- - |1 - | - 1 - | - - - - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Saltwoos, Hythe, Kent,
CT21 4QS

Y20/0671/FH: 91 Manor
Road, Lydd, Romney
Marsh, TN29 9HU

10/09/23

Estimation

Y20/0107/FH: Dover And
Folkestone Boarding And
Quarantine Kennels,
Crete Road West,
Folkestone, CT18 7AB

11/09/23

Estimation

Y20/0511/FH: Land at
the junction of Naildown
Road and Naildown

Close, Hythe

11/09/23

Estimation

Y20/0776/FH: Meadow
View, Blackhouse Hill,

Hythe, CT21 5UN

16/09/23

Estimation

Y20/0851/FH: The Royal
Oak, High Street,
Brookland, Romney

Marsh, TN29 9QR

17/09/23

Estimation

Y20/0779/FH: Sleepers
Cottage, The Halt, Duck
Street, Elham,
Canterbury, Kent, CT4
6TP

23/09/23

Estimation

Y20/0924/FH: The Old
Vicarage, Aldington
Road, Lympne, CT21 4LE

29/09/23

Estimation

Y20/0869/FH: 7 Ashley
Avenue, Folkestone,

CT19 4PT

29/09/23

S N - 1 - | - - |- - 0 -
S T A R 1 - | - - |- - 0 -
- -] -2 - 2 - | - - |- - 0 -
S N - 1 - | - - |- - 0 -
- - |1 - - 1 - | - - |- - 0 -
- - |1 - - 1 - | - - |- - 0 -
- -] -1 - 1 - | - - |- - 0 -
- - |2 - | - 2 - | - - |- - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Y20/0925/FH: Land and
buildings adjoining
Mercer Farm, Stowting

Hill, Stowting, TN25 6BE

01/10/23

Estimation

Y19/0384/FH: The Royal
Mail, 8 Park Street, Lydd,
Romney Marsh, Kent,

TN29 9AY

02/10/23

Estimation

Y20/1032/FH: 28 Castle
Hill Avenue, Folkestone,

CT20 2QT

07/10/23

Estimation

Y20/0572/FH: 62 High
Street, Hythe, CT21 5A)

09/10/23

Estimation

Y19/0925/FH: Land
Adjoining Turner Court,
Romney Avenue,

Folkestone, Kent

09/10/23

Estimation

Y20/1294/FH/PA: 2
Warren Road,

Folkestone, CT19 6DE

12/10/23

Estimation

Y20/1201/FH: Flat, 7
Ashley Avenue,

Folkestone, CT19 4PT

12/10/23

Estimation

Y20/1382/FH/PA:
Orchard House, 2
Bouverie Road West,

Folkestone, CT20 2RX

15/10/23

Estimation

Y20/0982/FH: Co-
operative Group, Main
Road, Sellindge, TN25
6JA

22/10/23

- - |1 - | - 1 - |- - - - 0 -
- - - |3 - 3 - |- - - - 0 -
- |2 - - | - 2 - - - - - 0 -
- - - |3 . 3 - |- - - - 0 -
- - - |- - 0 8 | - - - - 8 -
. - |1 - | - 1 - - - - - 0 -
- |1 . - | - 1 - - - - - 0 -
- . - |- 7 7 - |- - - - 0 -
- - - |1 - 1 - |- - - - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Y19/0810/FH: Land To
Rear Of 192 Seabrook
Road, Hythe, Kent

26/10/23

Estimation

Y20/0506/FH: Land Rear
of 112/112a High Street,
Hythe, CT21 5LE

29/10/23

Estimation

Y20/0355/FH: Goose
Farm Ancillary Buildings,
Chittenden Lane, St Mary
In The Marsh

06/11/23

Estimation

Y20/0177/FH: 46
Sandgate Road,
Folkestone, CT20 1DW

06/11/23

Estimation

Y20/0929/FH: 12-14
Rendezvous Street,

Folkestone, CT20 1EZ

11/11/23

Estimation

Y19/0516/FH: Brenzett
Place Farm Yard,
Ivychurch Road,

OBrenzett, Kent

11/11/23

Estimation

Y20/1418/FH: Land East
Of 28 Mill Road, Lydd,
TN29 9EJ

17/11/23

Estimation

Y20/1404/FH: 246
Seabrook Road, Hythe,
CT21 5RQ

18/1123

Estimation

Y20/0170/FH: 69 Dunes
Road, Greatstone, New

Romney, TN28 8SN

24/11/23

Estimation

Y19/0414/FH: St
Augustines Church, 135

30/11/23

- - -1 - 1 - |- - - - 0 -
S N - 1 - |- - - - 0 -
- - -1 - 1 - |- - - - 0 -
e T 4 - |- - - - 0 -
- - - ]2 - 2 - |- - - - 0 -
- - - |a - 4 - |- - - - 0 -
- - |1 - | - 1 - |- - - - 0 -
- - -1 . 1 - |- - - - 0 -
- - - - 1 - |- - - - 0 -
- - -1 - 1 - |- - - - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Queens Road,
Littlestone, New

Romney, Kent, TN28 8NA

Y19/1149/FH: 3 Sandgate
High Street, Sandgate,
Folkestone, Kent, CT20
3BD

11/12/23

Estimation

Y20/0531/FH 3 Tanners
Hill, Hythe, CT21 5UE

17/12/23

Estimation

Y20/1702/FH: 36A
Guildhall Street,
Folkestone, CT20 1EE

17/12/23

Estimation

Y20/1791/FH: Land
adjacent to 27 Queens
Road, Littlestone, New

Romney, TN28 8LS

05/01/24

Estimation

Y20/1857/FH: 16
Kingsnorth Gardens,

Folkestone, CT20 2QW

18/01/24

Estimation

Y20/1734/FH: 2
Broadlands Avenue, New

Romney, TN28 8JE

22/01/24

Estimation

Y19/1106/FH: New Inn,
37 High Street, New
Romney, Kent, TN28
8BW

15/02/24

Estimation

Y20/1921/FH: 74 Coast
Drive, Greatstone, New

Romney, TN28 8NR

23/02/24

- - |1 - | - 1 - - - - - 0 -
- -1 -1 - s 5 - | - - - - 0 -
- |1 -l - - 1 - - - - - 0 -
- - |1 - | - 1 - - - - - 0 -
- |1 -l -] - 1 - - - - - 0 -
- -] - |1 - 1 - - - - - 0 -
-l -] - - 2 2 - - - - - 0 -
- -] - |1 - 1 - - - |- - 0 -

Estimation
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Matter 8: The Supply and Delivery of Housing Land

Y20/0745/FH: Fairfield, 1 0 - - - 1 - 1 - - - - - 0 - - - - - 0 - - - 1 Estimation
Coast Road, Littlestone

New Romney, TN28 8QU | 25/02/21

Y20/1642/FH:5 & 7 4 0 - - - - 4 4 - - - - - 0 - - - - - 0 - - - 4 Estimation
Guildhall Street, 02/03/24
Folkestone, CT20 1EA

Y20/2014/FH: 2 Radnor 2 0 - - - 2 - 2 - - - - - 0 - - - - - 0 - - - 2 Estimation
Bridge Road, Folkestone, 03/03/24
CT20 1PA

Y21/0173/FH: 34 St 1 0 - - - 1 - 1 - - - - - 0 - - - - - 0 - - - 1 Estimation
Marys Road, Dymchurch, 10/03/24
TN29 OPN

Y20/1923/FH: Highfield, 1 0 - - - - 1 1 - - - - - 0 - - - - - 0 - - - 1 Estimation
(121 Station Road) 129
16/03/24
Station Road, Lydd, TN29

9LL

Y21/0154/FH: Flat C, 43 1 0 - - - 1 - 1 - - - - - 0 - - - - - 0 - - - 1 Estimation
Earls Avenue, Folkestone, 19/03/24

CT20 2HB
Total Permissions 266 0
- 15 59 91 | 93 258 8 - - - - 8 - - - - - 0 - - - 266
N/S (1-9)
5% Lapse - 1 3 5 5 14 0 - - - - 0 - - - - - 0 - - - 14

Total Permissions 356 0

U/C & NS (1-9)

127 | 92 80 | 95 | 94 488 8 - - - - 8 - - - - - 0 - - - 496
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Matter 8: The Supply and Delivery of Housing Land

Changes to Tables from January 2021
e lLand adjacent to The Retreat (Y19/0958/FH): Full planning permission granted July 2020. Re-profiled from Appendix 3 Table 2.
e Windfall applications for 9- dwellings (net) granted planning permission in 2020/21 have been profiled. Where this constitutes a re-submission — the existing application has been removed

e Planning applications Y17/0563/SH and Y18/1527/FH have been profiled — previously not shown.
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