
 

PROPOSED PLANNING TIMETABLE

Year 2016 2017 2018 2019 2020

Quarter Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

WORK STREAM 1 - Local Planning Authority - Core Strategy Review

Establish Project Plan For Reviewing  Core Strategy

SHMA Review (To Identify Housing Need)

Transport Capacity And Opportunities  Assessment

High Level Infrastructure Assessment 

High Level Landscape Character Assessments

Employment Land Review Update

Select Preferred Option and Draft Policies

Assess Framework Master Plan Against Draft Plan Policies

Finalise Regulation 18 Draft Local Plan -  Including SA and HRA#

Cabinet Agree Consultation on Draft Local Plan

Regulation 18 Public Consultation On Draft Local Plan

Consideration of Reg 18 Representations / Objections

Prepare Regulation 19 Submission of Local Plan

Cabinet Approval of Regulation 19 Local Plan

Final Public Consultation On Submission Plan

Submit Local Plan With Evidence Base To PINS

Examination In Public (EIP) Including Inspector's Report

Adopt Plan (if Inspector doesn't require changes)

WORK STREAM 2 - Land Owner / Promoter

Planning Milestones

Prepare and submit Concept Masterplan for policy making

Prepare and submit Full Masterplan to support Application

 Proposed Planning Timetable

Discussion with landowners

Prepare and submit Outline Planning Application

27Otterpool Park A Garden Town of the Future

Section 04  |  SUPPORT WE REQUIRE

Sustainability Appraisal (including assessment of alternatives)

Strategic Growth Options Study

Employment Opportunities Study

NOTES
PINS = Planning Inspectorate

SA = Sustainability Appraisal ( throughout plan making  process)
HRA = Habitat Regulation Assessment

PPA = Planning Performance Agreement
Duty to Co-operate runs through out planning  process


