
Minutes
Princes Parade Working Group
Held at: Boulogne Room , Civic Centre, Folkestone

Date Thursday, 15 June 2017

Present Councillors Alan Ewart-James, David Godfrey, 
Mrs Jennifer Hollingsbee and David Monk

Apologies for Absence Councillor Dick Pascoe

Officers Present: Kate Clark (Trainee Committee Services Officer), Andy 
Jarrett (Head of Strategic Development Project), Sue 
Lewis (Committee Services Officer), Susan Priest 
(Corporate Director - Strategic Development) and Dave 
Shore (Strategic Development Projects Manager)

Others Present: Councillors Mrs Mary Lawes and Rory Love as observers

Opening Statement by Councillor David Godfrey 

‘Welcome to the Princes Parade working group meeting today.

Before we begin, I just wanted to go through some points with you all.  I note 
that we have present with us today councillors who are members of the working 
group and other councillors who are observing this meeting.  I would like to run 
through some important points which we must all follow:

1, In front of you are the agreed council rules for working groups, could you 
please read them.

2. One of the purposes in having a working group is to enable full and frank 
discussions to take place on a range of possibilities; It is important to note that 
this is a working group and this working group does not have decision making 
powers; the meeting is not open to the public and is confidential.  I would ask all 
members present to respect that confidentiality.

3.  Any papers for this meeting will be collected from you all at the end of the 
meeting.

Public Document Pack
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4. I am also conscious that some members of this Working Group also sit on the 
Planning and Licensing Committee and I have advised previously at the last 
meeting of the Working Group on 11th January 2017 on the importance of 
recognising separate roles, to ensure that members do not fetter their 
discretion. I am also aware that since then the Leader, at the Cabinet meeting 
on 7th February 2017, stated that no Cabinet members will sit on the Planning 
and Licencing Committee at the meeting where the Princes Parade planning 
application is considered. This should prevent such a conflict of interest arising.’

1. Declarations of interest

None

2. Minutes

The minutes of the meeting held on 11 January 2017 were submitted, approved  
and signed by the Chairman as a true record.  

3. Planning Application update

Presentation by Mr Dave Shore, Strategic Development Project Manager.  

He advised members that a Cabinet meeting held on 7 February 2017 authority 
was given to develop a planning application for the Princes Parade site.  

The aim is to submit a planning application end June/early July 2017.  The key 
components to be Planning Design and Access Statement, Environmental 
Statement, Parameter Plans and a Recreation Centre detailed design.  

Parameter Plans relate to the elements of the scheme for which outline 
planning permission is sought, ie the residential, commercial and open space 
elements.  The draft Parameter Plans were shown that consist of the following 
key elements: 

 Boundary
 Maximum extent of residential development
 Land use plan including planting, open space, mixed use zone, 

promenade, residential zone and main street with public parking.
 Access and circulation plan
 Residential components showing maximum storey heights and maximum 

heights sections.  

Following discussion on the development of the planning application the 
Working Group agreed to endorse the provision, within the parameter plans and 
the masterplan submitted with the planning application, of a sufficient area of 
public car parking along the southern boundary of the area of open space at the 
western end of the site.  

Page 2



Princes Parade Working Group - 15 June 2017

4. Project Development Strategy

Presentation given by Mr Dave Shore, Strategic Development Project Manager.

He proposed that a detailed Princes Parade Business Plan be prepared 
consisting of the following:

1. ARC Business case
2. Design Proposals
3. Capital Cost plan
4. Capital Funding Strategy
5. Project Execution Plan
6. Project Delivery Team

Appendix 1 – Risk Register

It was proposed that a number of workstreams be delivered in order to allow the 
Business Plan to be prepared as set out below:

 Workstream 1 – ARC Business Case.  To produce an updated health 
and fitness market assessment, financial projections of the proposed 
new facilities and review the existing pool and facilities.  

 Workstream 2 – Land disposal advice.  An assessment is required of the 
development and disposal strategy options available to Shepway District 
Council as owners of the Princes Parade site.  

 Workstream 3 – Capital Funding Strategy.  To consider how the capital 
costs of delivering the full scheme will be assembled including the 
decommissioning of the existing pool.

 Workstream 4 – Procurement of ARC operator.  To consider 
management support and legal representation for the proposed new 
leisure facilities. 

 Workstream 5 – Public Open Space.  Planning permission would require 
the open space to be delivered to a certain standard.  Beyond any 
requirements linked to a future planning approval, this open space has 
the potential to be developed as a high quality destination play area, in 
accordance with the emerging Shepway Play Area Review incorporating 
concessions, toilets, a high quality destination play area and other 
relevant facilities.  A high level of community engagement may be used 
in order to inform the long term development of this open space.  

Members were mindful of the health and wellbeing aspect and how this could 
be incorporated into the proposed facilities.  

The Working Group agreed to recommend to Cabinet the preparation of a full 
business plan to deliver the Princes Parade Project with the detail being 
reported to a future Cabinet meeting in Autumn 2017, prior to commencement 
of construction.  
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